



OUID00-1021-0 106
To authenticate this document,
please scan the QR Code.



Republika ng Pilipinas
Kagawaran ng Edukasyon
Tanggapan ng Pangalawang Kalihim

OUA MEMO 00-1021-0106
MEMORANDUM
30 September 2021

For: **Regional Directors**
Regional and Division Engineers

Attention: **Schools Division Superintendents**

Subject: **COORDINATION WITH LOCAL ELECTRIC COOPERATIVES**
TO COMPLETE PROJECTS UNDER THE CY2018-2020
SCHOOL ELECTRIFICATION PROGRAM


To date, there are pending projects under the CY2018-2020 Basic Education Facilities Fund (BEFF), specifically those included in the School Electrification Program. These projects are not yet complete, since various Local Electric Cooperatives (LECs) have yet to connect schools to their supply for electricity.

In this regard, the Office of the Undersecretary for Administration (OUA) through the Education Facilities Division (EFD) requests Schools Division Superintendents (SDSes) to **coordinate with their respective LECs to discuss and resolve the remaining issues and reasons for the delay of their actions** on the Department of Education's (DepEd) request. Please note that DepEd has already complied with their requirements for electrical connection.

The identified projects in the attached list (Annex A) need to be **completed and paid by the end of December 2021** to avoid the lapsing and reverting of funds to the Bureau of Treasury. The EFD through designated Area Managers will be monitoring the compliance of all concerned to ensure that these projects will be completed by the said period.

For more information, questions or concerns on the abovementioned subject, kindly contact the EFD through email at as.efd@deped.gov.ph. Your respective Area Managers may also be contacted for the same purpose.

For strict and immediate compliance.


ALAIN DEL B. PASCUA
Undersecretary



Scan this QR Code to view
Videos and Magazines
of Major Programs



Office of the Undersecretary for Administration (OUA)

[Administrative Service (AS), Information and Communications Technology Service (ICTS), Disaster Risk Reduction and Management Service (DRRMS), Bureau of Learner Support Services (BLSS), Baguio Teachers Camp (BTC), Central Security & Safety Office (CSSO)]

Department of Education, Central Office, Meralco Avenue, Pasig City
Rm 519, Mabini Bldg; Mobile: +639260320762; Tel: (+632) 86337203, (+632) 86376207
Email: usec.admin@deped.gov.ph; Facebook/Twitter @depedayo

ANNEX A

REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF EDUCATION
BASIC EDUCATIONAL FACILITIES
FUND
ELECTRIFICATION OF UN-ENERGIZED SCHOOLS AND MODERNIZATION OF ELECTRICAL
SYSTEMS OF ON-GRID SCHOOLS (2018)

as of September
2021

REGION	DIVISION	SCHOOL ID	SCHOOL NAME	MUNICIPALITY	SCOPE OF WORK	STATUS	Present Percentage of Completion	Concern	Actual Remarks
CARAGA	Siargao	132224	Socorro Central Elementary School and SPED Center	SOCORRO	UPGRADING	ONGOING	95%	LEC/COOP	Siarelco for energization schedule, all charges already paid, just waiting on Siarelco schedule.
CARAGA	Siargao	304788	SOCORRO NATIONAL HIGH SCHOOL	SOCORRO	UPGRADING	ONGOING	95%	LEC/COOP	Siarelco for energization schedule, all charges already paid, just waiting on Siarelco schedule.
CARAGA	Siargao	304790	Pamosaingan National High School	SOCORRO	UPGRADING	ONGOING	95%	LEC/COOP	Siarelco for energization schedule, all charges already paid, just waiting on Siarelco schedule.
NCR	Valenzuela City	320404	Bignay National High School	CITY OF VALENZUELA	UPGRADING	ONGOING	70%	LEC/COOP	pending due to meralcp considerations & Road Right of way, hence, already on-going as of June 30 2021
Region I	Ilocos Norte	300001	Adams NHS	ADAMS	ELECTRIFICATION OF SCHOOLS ON-GRID	ONGOING	95%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	300006	Burgos Agro-Industrial School	BURGOS	UPGRADING	ONGOING	60%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	300019	Luzong NHS	PAGUDPUD	UPGRADING	ONGOING	25%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	300024	PAGUDPUD NHS	PAGUDPUD	UPGRADING	ONGOING	25%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	300018	Ilocos Norte Agricultural College	PASUQUIN	UPGRADING	ONGOING	75%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	320821	ISIC-ISIC NATIONAL HIGH SCHOOL	VINTAR	UPGRADING	ONGOING	25%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	500344	SALPAD INTEGRATED SCHOOL	VINTAR	UPGRADING	ONGOING	25%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	300021	Nagrebcan NHS	BADOC	UPGRADING	ONGOING	25%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	500000	Caraitan Integrated School	BADOC	UPGRADING	ONGOING	25%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	300003	Bangui NHS	BANGUI	UPGRADING	ONGOING	25%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	320809	Dingras NHS/Lt. Edgar Foz Mem. NHS-(Sulquiano Campus)	DINGRAS	UPGRADING	ONGOING	25%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	500593	Sacritan IS	PINILI	UPGRADING	ONGOING	95%	LEC/COOP	pending to coop for approval, with road right of way issue
Region IV-A	Batangas City	301474	Paharang NHS	BATANGAS CITY (Capital)	UPGRADING	ONGOING	90%	LEC/COOP/LGU	pending due to meralco considerations & Road Right of way issue
Region IV-A	Batangas City	301476	Pinamukan NHS	BATANGAS CITY (Capital)	UPGRADING	ONGOING	90%	LEC/COOP/LGU	pending due to meralco considerations & Road Right of way issue
Region IV-A	Batangas City	301481	Tabangao NHS	BATANGAS CITY (Capital)	UPGRADING	ONGOING	95%	LEC/COOP/LGU	pending due to meralco considerations & Road Right of way issue
Region IV-A	Batangas City	308201	Natalia V. Ramos Memorial National High School	BATANGAS CITY (Capital)	UPGRADING	ONGOING	95%	LEC/COOP/LGU	pending due to meralco considerations & Road Right of way issue
Region IV-B	Palawan	110742	Concepcion ES	AGUTAYA	SOLAR PANEL	ONGOING	96%	LEC/COOP	For Completion, Connection by LEC
Region IV-B	Palawan	301695	Gaudencio E. Abordo Mem. NHS	AGUTAYA	ELECTRIFICATION OF SCHOOLS ON-GRID	ONGOING	92%	LEC/COOP	For Completion, Connection by LEC
Region IV-B	Palawan	309120	Concepcion National High School	AGUTAYA	SOLAR PANEL	ONGOING	96%	LEC/COOP	For Completion, Connection by LEC
Region IV-B	Palawan	301662	Araceli NHS	ARACELI	ELECTRIFICATION OF SCHOOLS ON-GRID	ONGOING	92%	LEC/COOP	For Completion, Connection by LEC
Region IV-B	Palawan	301711	New Busuanga NHS	BUSUANGA	ELECTRIFICATION OF SCHOOLS ON-GRID	ONGOING	92%	LEC/COOP	For Completion, Connection by LEC



Region IV-B	Palawan	301734	Salvacion NHS	BUSUANGA	ELECTRIFICATION OF SCHOOLS ON-GRID	ONGOING	92%	LEC/COOP	For Completion, Connection by LEC
Region IV-B	Palawan	309134	Cheey NHS	BUSUANGA	ELECTRIFICATION OF SCHOOLS ON-GRID	ONGOING	93%	LEC/COOP	For Completion, Connection by LEC
Region IV-B	Palawan	309167	Concepcion NHS	BUSUANGA	ELECTRIFICATION OF SCHOOLS ON-GRID	ONGOING	92%	LEC/COOP	For Completion, Connection by LEC
Region IV-B	Palawan	110965	Calusa ES	CAGAYANCILLO	SOLAR PANEL	ONGOING	95%	LEC/COOP	For Completion, Connection by LEC
Region IV-B	Palawan	110966	Cawili Elementary School	CAGAYANCILLO	SOLAR PANEL	ONGOING	96%	LEC/COOP	For Completion, Connection by LEC
Region IV-B	Palawan	301677	Cagayancillo NHS	CAGAYANCILLO	SOLAR PANEL	ONGOING	96%	LEC/COOP	For Completion, Connection by LEC
Region IV-B	Palawan	110973	Banuang Daan ES	CORON	SOLAR PANEL	ONGOING	96%	LEC/COOP	For Completion, Connection by LEC
Region IV-B	Palawan	110979	Cabugao ES	CORON	SOLAR PANEL	ONGOING	95%	LEC/COOP	For Completion, Connection by LEC
Region IV-B	Palawan	301684	Coron SOF	CORON	ELECTRIFICATION OF SCHOOLS ON-GRID	ONGOING	93%	LEC/COOP	For Completion, Connection by LEC
Region IV-B	Palawan	301685	Borac National High School	CORON	ELECTRIFICATION OF SCHOOLS ON-GRID	ONGOING	93%	LEC/COOP	For Completion, Connection by LEC
Region IV-B	Palawan	309168	Decalachao NHS	CORON	ELECTRIFICATION OF SCHOOLS ON-GRID	ONGOING	92%	LEC/COOP	For Completion, Connection by LEC
Region IV-B	Palawan	301687	Culion Sanitarium Special NHS	CULION	ELECTRIFICATION OF SCHOOLS ON-GRID	ONGOING	93%	LEC/COOP	For Completion, Connection by LEC
Region IV-B	Palawan	301688	Cuyo NHS	CUYO	ELECTRIFICATION OF SCHOOLS ON-GRID	ONGOING	92%	LEC/COOP	For Completion, Connection by LEC
Region IV-B	Palawan	301691	Dumaran NHS	DUMARAN	SOLAR PANEL	ONGOING	92%	LEC/COOP	For Completion, Connection by LEC
Region IV-B	Palawan	301740	Santa Teresita NHS	DUMARAN	ELECTRIFICATION OF SCHOOLS ON-GRID	ONGOING	93%	LEC/COOP	For Completion, Connection by LEC
Region IV-B	Palawan	301737	San Miguel NHS (Gaudencio Abordo NHS)	LINAPACAN	ELECTRIFICATION OF SCHOOLS ON-GRID	ONGOING	93%	LEC/COOP	For Completion, Connection by LEC
Region IV-B	Palawan	301689	Danawan NHS	MAGSAYSAY	ELECTRIFICATION OF SCHOOLS ON-GRID	ONGOING	93%	LEC/COOP	For Completion, Connection by LEC
Region IV-B	Palawan	301680	Candawaga NHS	RIZAL (MARCOS)	SOLAR PANEL	ONGOING	99%	LEC/COOP	For Completion, Connection by LEC
Region IV-B	Palawan	301719	Panitian National High School	SOFRONIO ESPAÑOLA	UPGRADING	ONGOING	99%	LEC/COOP	For Completion, Connection by LEC
Region V	Albay	301813	Batan National High School	RAPU-RAPU	UPGRADING	ONGOING	90%	LEC/COOP	APPLICATION FOR ELECTRIC COOP COULD NOT BE PROCESSED AS TO THE SCHOOLS ARREARS & ALSO REQUESTED A DIFFERENT TYPE OF TRANSFORMER AS THE POWER SUPPLY IS DIFFERENT ON ISLANDS
Region V	Albay	301882	Villahermosa NHS	RAPU-RAPU	UPGRADING	ONGOING	90%	LEC/COOP	APPLICATION FOR ELECTRIC COOP COULD NOT BE PROCESSED AS TO THE SCHOOLS ARREARS & ALSO REQUESTED A DIFFERENT TYPE OF TRANSFORMER AS THE POWER SUPPLY IS DIFFERENT ON ISLANDS
Region V	Albay	301884	Mancao National High School	RAPU-RAPU	UPGRADING	ONGOING	90%	LEC/COOP	APPLICATION FOR ELECTRIC COOP COULD NOT BE PROCESSED AS TO THE SCHOOLS ARREARS & ALSO REQUESTED A DIFFERENT TYPE OF TRANSFORMER AS THE POWER SUPPLY IS DIFFERENT ON ISLANDS
Region V	Albay	309509	Bilbao National High School	RAPU-RAPU	UPGRADING	ONGOING	90%	LEC/COOP	APPLICATION FOR ELECTRIC COOP COULD NOT BE PROCESSED AS TO THE SCHOOLS ARREARS & ALSO REQUESTED A DIFFERENT TYPE OF TRANSFORMER AS THE POWER SUPPLY IS DIFFERENT ON ISLANDS
Region V	Albay	309519	Tinopan HS	RAPU-RAPU	UPGRADING	ONGOING	90%	LEC/COOP	APPLICATION FOR ELECTRIC COOP COULD NOT BE PROCESSED AS TO THE SCHOOLS ARREARS & ALSO REQUESTED A DIFFERENT TYPE OF TRANSFORMER AS THE POWER SUPPLY IS DIFFERENT ON ISLANDS
Region VII	Cebu	312447	Catmon Integrated School	CATMON	UPGRADING	ONGOING	95%	LEC/COOP	For Connection/Energization c/o LEC
Region VII	Cebu	303062	Mulao NHS	COMPOSTELA	UPGRADING	ONGOING	95%	LEC/COOP	For Connection/Energization c/o LEC
Region VII	Cebu	312448	Bagalnga Integrated School	COMPOSTELA	UPGRADING	ONGOING	95%	LEC/COOP	For Connection/Energization c/o LEC
Region XI	Davao Occidental	304264	Balanganon NHS	JOSE ABAD SANTOS (TRINIDAD)	UPGRADING	ONGOING	95%	LEC/COOP	For Tapping to Distribution Utility
Region XI	Davao Occidental	304273	Edna Guillermo MHS	JOSE ABAD SANTOS (TRINIDAD)	UPGRADING	ONGOING	95%	LEC/COOP	For Tapping to Distribution Utility



Region XI	Davao Occidental	304281	Jose Abad Santos NHS	JOSE ABAD SANTOS (TRINIDAD)	UPGRADING	ONGOING	95%	LEC/COOP	For Tapping to Distribution Utility
Region XI	Davao Occidental	304283	Kalbay NHS	JOSE ABAD SANTOS (TRINIDAD)	UPGRADING	ONGOING	95%	LEC/COOP	For Tapping to Distribution Utility
Region XI	Davao Occidental	304271	Demolok Valley NHS	MALITA	UPGRADING	ONGOING	95%	LEC/COOP	For Tapping to Distribution Utility
Region XI	Davao Occidental	304266	Basiawan NHS	SANTA MARIA	UPGRADING	ONGOING	95%	LEC/COOP	For Tapping to Distribution Utility
Region XI	Davao Occidental	304268	Tubalan Comprehensive NHS	SANTA MARIA	UPGRADING	ONGOING	95%	LEC/COOP	For Tapping to Distribution Utility



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF EDUCATION
BASIC EDUCATIONAL FACILITIES FUND
ELECTRIFICATION OF UN-ENERGIZED SCHOOLS AND MODERNIZATION OF ELECTRICAL SYSTEMS OF ON-GRID SCHOOLS (2019)

as of September 2021

REGION	DIVISION	SCHOOL ID	SCHOOL NAME	MUNICIPALITY	SCOPE OF WORK	STATUS	Present Percentage of Completion	Concern	Actual Remarks
Region I	Ilocos Norte	300026	Pasaleng National High School	PAGUDPUD	UPGRADING	ONGOING	0%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	300004	Banna National High School	BANNA (ESPIRITU)	UPGRADING	ONGOING	0%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	300011	Catagtaguen National High School	BANNA (ESPIRITU)	UPGRADING	ONGOING	0%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	320805	Currimeo NHS (Pias-Gaang Campus)	CURRIMAO	UPGRADING	ONGOING	0%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	320808	Dingras NHS/Lt. Edgar Foz Mem. NHS (San Marcos Campus)	DINGRAS	UPGRADING	ONGOING	0%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	320810	SUYO NATIONAL HIGH SCHOOL	DINGRAS	UPGRADING	ONGOING	0%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	320811	Marcos NHS (Agunit Campus)	MARCOS	UPGRADING	ONGOING	0%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	320812	Marcos NHS (Santiago Campus)	MARCOS	UPGRADING	ONGOING	60%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	320820	Adriano P. Arzadon NHS	NUEVA ERA	UPGRADING	ONGOING	0%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	300025	Paoay Lake NHS	PAOAY	UPGRADING	ONGOING	0%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	500345	Malaguip Integrated School	PAOAY	UPGRADING	ONGOING	0%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	300027	Pinili NHS	PINILI	UPGRADING	ONGOING	0%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	320815	Bingao National High School	SAN NICOLAS	UPGRADING	ONGOING	0%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	320817	Bagbag Solsona National High School	SOLSONA	UPGRADING	ONGOING	0%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Ilocos Norte	320818	Talugtug Solsona National High School	SOLSONA	UPGRADING	ONGOING	0%	LEC/COOP	pending to coop for approval, with road right of way issue
Region I	Vigan City	300088	Vigan National High School East	CITY OF VIGAN (Capital)	UPGRADING	ONGOING	95%	LEC/COOP	For Energization from COOP
Region I	Vigan City	300089	Vigan West NHS (Vigan NHS West)	CITY OF VIGAN (Capital)	UPGRADING	ONGOING	95%	LEC/COOP	For Energization from COOP
Region X	Bukidnon	303955	Halapitan National High School	SAN FERNANDO	UPGRADING	ONGOING	50%	LEC/COOP	MOA w/ LEC for Line Construction
Region XI	Compostela Valley	315803	Tuboran NHS	MAWAB	UPGRADING	ONGOING	95%	LEC/COOP	FOR TAPPING/ENERGIZATION
Region XI	Compostela Valley	304172	Andili NHS	MAWAB	UPGRADING	ONGOING	95%	LEC/COOP	FOR TAPPING/ENERGIZATION
Region XI	Davao Occidental	304293	Ticulon NHS	MALITA	UPGRADING	ONGOING	95%	LEC/COOP	FOR TAPPING/ENERGIZATION
Region XI	Davao Occidental	316007	Benjamin Velasco Bautista Sr. National High School	MALITA	UPGRADING	ONGOING	95%	LEC/COOP	FOR TAPPING/ENERGIZATION
Region XI	Davao Occidental	304267	FISHING VILLAGE COMPREHENSIVE NHS	MALITA	UPGRADING	ONGOING	95%	LEC/COOP	FOR TAPPING/ENERGIZATION
Region XI	Davao Occidental	304296	Sta. Maria NHS	SANTA MARIA	UPGRADING	ONGOING	95%	LEC/COOP	FOR TAPPING/ENERGIZATION
Region XI	Davao Oriental	304307	Caraga National High School	CARAGA	UPGRADING	ONGOING	99%	LEC/COOP	FOR TAPPING/ENERGIZATION



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF EDUCATION
BASIC EDUCATIONAL FACILITIES FUND
ELECTRIFICATION OF UN-ENERGIZED SCHOOLS AND MODERNIZATION OF ELECTRICAL SYSTEMS OF ON-GRID SCHOOLS
(2020)

as of September
2021

REGION	DIVISION	SCHOOL ID	SCHOOL NAME	MUNICIPALITY	SCOPE OF WORK	STATUS	Present Percentage of Completion	Concern	Actual Remarks
NCR	Muntinlupa City	136910	Bayanan Elementary School Unit I	CITY OF MUNTINLUPA	UPGRADING	UNDER PROCUREMENT		MERALCO	WAITING FOR MERALCO APPROVAL OF ELECTRICAL PLANS (report as of sept 2021)
NCR	Muntinlupa City	305469	Muntinlupa Science High School	CITY OF MUNTINLUPA	UPGRADING	UNDER PROCUREMENT		MERALCO	WAITING FOR MERALCO APPROVAL OF ELECTRICAL PLANS (report as of sept 2021)
Region XI	Compostela Valley	128263	Compostela Central Elementary School SPED Center	COMPOSTELA		ONGOING	98%	LEC/COOP	For Tapping/ Energization
Region XI	Compostela Valley	128471	Montevista CES	MONTEVISTA		ONGOING	98%	LEC/COOP	For Tapping/ Energization
Region XI	Compostela Valley	128353	Maco CES	MACO		ONGOING	98%	LEC/COOP	For Tapping/ Energization
Region XI	Compostela Valley	315811	New Leyte NHS	MACO		ONGOING	98%	LEC/COOP	For Tapping/ Energization
Region XI	Compostela Valley	304191	Lorenzo S. Sarmiento Sr. High School	Mawab		ONGOING	98%	LEC/COOP	For Tapping/ Energization
Region XI	Compostela Valley	304178	Bayabas NHS	NABUNTURAN (Capital)		ONGOING	98%	LEC/COOP	For Tapping/ Energization



OUAD00-1021-0 106
To authenticate this document,
please scan the QR Code.